
Sr. No. Item Description Months

Days 7 15 22 30 7 15 22 30 7 15 22 30 7 15 22 30 7 15 22 30 7 15 22 30 7 15 22 30 7 15 22 30 7 15 22 30 7 15 22 30 7 15 22 30 7 15 22 30
1 Excavation Works
2  All works upto plinth
3  RCC Works upto First level
4 RCC Works upto Roof
5 water proffingworks
6 All Masonry Walls
7 Internal Plaster Work
8 External Plaster Work
9 Flooring Work

10 Internal Painting Work
11 External Painting Work
12 Doors & Windows Work
13 Electrical  work
14 Plumbing Work (internal )
15 Plumbing Work (external )
16 General Development
17 Handing Over of building

Time Schedule to be achieved by Contractor for Construction of Neutronics laboratory building and allied works at Institute for Plasma Research (IPR), Bhat, Gandhinagar

Remarks5 6 7 8 9 10 111 2 3 4 12


